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Deborah D. Burgess
Environmental Protection Agency
Region 10

1200 Sixth Avenue

ECLE 110

Seattle, WA 98101

Dear Deborah

Here is the final report for Brownfield 97071401. The project came in under budget due to
staffing changes and lower contracted service charges.

[ wanted to thank you for all the support and guidance as we made our way through the
requirements of this grant. Your comments and timely phone and e-mails were very professional
and helpful. You made the requirements do-able. If I our natural resources staff can be of any
assistance in the future please let us know.

Again, thank you.

ji—"

Ron Figlar-Barnes
Skokomish Natural Resources Planner

CC

Keith Dublanica

Attachments
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Submitted by
The Skokomish Indian Tribe
Department of Natural Resources
Ron Figlar-Barnes, Natural Resources Planner



TABLE OF CONTENT:

PAGE

INTRODUCTION

Modification of Work Plan
SCHEDULE

PROGRESS REPORT:

(NS S

I. TASK1. PROJECT PLANNING, IMPLEMENTATION,

AND MANAGEMENT

A. PROJECT MANAGEMENT AND COORDINATION.

1. Pacific Groundwater Group Work Report
as of September 30, 2005

B. FINANCIAL TRACKING.

C. FACILITATION OF PUBLIC MEETING.

II. TASK 2. HISTORIC/BACKGROUND INFORMATION SEARCH

[II. TASK 3. HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY

[V.TASK 4. DATA ANALYSIS AND EVAUATION OF RISK

V. TASK 5. IDENTIFY AND CLEANUP ALTERNITIVES

i



INTRODUCTION

The Skokomish Brownfield grant was intended to investigate and evaluate a 14.75-acre
decommissioned WSDOT maintenance yard located within the boundaries of the Skokomish
Reservation. This site may be used as the location for the future Skokomish wastewater treatment
facility.

Funds from this grant will be used for:

1. Project planning, implementation, and management

2. Perform historic/background searches of the site to determine potential contaminate sources
from past activities conducted on the site

3. Compile existing hydrogeologic data and identify water users in the vicinity of WSDOT
Potlatch Maintenance Yard

4. Characterize the nature and extent of waste disposal areas

5. Characterize impact to groundwater due to historical industrial activities at the WSDOT
Potlatch Maintenance Yard

6. Identify cleanup alternatives for buried and spilled wastes

This project was managed through the Skokomish Office of Natural Resources through EPA grants
coordinators Ron Figlar-Barnes and Keith Dublanica. The EPA grant and project coordinator
directed supervision and oversight of subcontractors for the majority of activities. Additional duties
include collection and dissemination of subcontractor reports as well as creation and submission of
quarterly and final reports to the EPA Brownfield coordinator.

Individual elements of the work plan were contracted out according to the established work plan
through the Skokomish grants and contracts office. The Skokomish Indian Tribe worked will with
the EPA to ensure that all deliverables where acceptable to EPA funding protocols.

This is the final report on this project and we are happy to report that all objectives and tasks
assigned were completed in a satisfactory manner. Due to staffing changes within the EPA and the
Skokomish Natural Resources not all funding was spent, this in addition to a lower than anticipated
charge of the subcontractor for the final work product leaves $34,259.51 remaining in the grant.



1. Modification of Work Plan:

There was no modification of work plan.

SCHEDULE

Task Name Skokomish Brownfields Grant BF97071401

2003 2004 2005
1st Quarter 2nd Quarter 3rd Quarler 41h Quarter 1s1 Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter
1-Oct| 31-Dec] 1-Jan| 31-Mar| 1-Apr| 30-Jun| 1-Jul| Sep-31| 1-Oct| 31-Dec| 1-Jan| 31-Mar| 1-Apr| 30-Jun| 1-Jul|] Sep-31| 1-Oct| 31-Ded|

1. Project Planning, Implementation, and Management
Project Managemen! and Coordination
Fiscal Tracking
Facilitation of Public Meetings
Quarterly Reports

2: Historical/Background Information Search
Cultural Scoping
3: Hydrological, Geological, and Biological Study
___Hydrological
“Geological
Biological
4: Data Analysis and Evaluation of Risk
5: Identify and Cleanup Alternatives
Final Report

Conltract between chosen Consultant(s) and the Skokomish Indian Tribe due November 1st, 2004.
Environmental assessment activities are to begin no later than November 1st, 2004.
Environmental assessment activities are to end no later than, October1, 2005.

Final Report due December 31st, 2005.



2. Progress Report:
TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT

This task according to our Work Plan (10/06/04) includes all activities that are required to establish
planning priorities, implementation and project support activities, as well as all grant tracking,
reporting, and other management components of the cooperative agreement. Specific activities
included;

1. Project management and coordination
2. Financial tracking

3. Facilitation of public meetings

4. Quarterly & final report

Project management and coordination:

Project planning staff included: Ron Figlar-Barnes (Natural Resources Planner),
Keith Dublanica (Natural Resources Director), and Ed Binder (Senior Tribal Planner).

Meetings where held between Tribal staff to have oversight on the project management
and coordination activities.

The project management and coordination of the grant included:

e Communication between EPA and the Tribe regarding task completion.

e Finalization of the draft final assessment report provided by the Pacific Groundwater Group.

Pacific Groundwater Group Work Report as of September 30, 2005:
The tasks performed for this reporting period included:

PPG performed soil sampling throughout the site in accordance with the approved QAPP.
Groundwater sampling was performed in July. PPG analyzed the analytical results in August and
completed a draft report in September (draft report attached). The Skokomish Tribal staff has
commented on the draft and a final report is being written by PPG incorporating Tribal input.

In general, the finding of the draft environmental assessment does not indicate the need for further
investigations on the site.



Financial Tracking:

EPA Grants and Project Coordinator

W325 - WSDOT Brownfields
For Full Grant 10/1/03 - 09/30/05

Account Code Account Title Actual
6000 Salaries & Wages 19922.99
6120 Employer's FICA 151576
6140 Workers' Comp/L&I Insurance 38237
6150 State Unemployment 598.38
6210 Medical Insurance 1978.21
6220 Dental Insurance 211.70
6230 Life Insurance 48.73
6260 LT Disability Insurance 48.88
7030 Contracted Services 45979.15
7110 Program Supplies 1092.36
7470 Maintenance & Repair 535.00
7530 Equipment Rental or Lease 980.00
7550 Equipment & Vehicles 2500.00
935 Computer Hardware | 93.98
7810 Mileage/Parking & Tolls 412.71
7840 Lodging & Per-diem 160.48
7870 Conference Fees & Registration 130.00
9060 Advertising 88.79
Total W325 - WSDOT $76,679.49
Brownfields

Facilitation of Public Meeting.

Done (see earlier quarterly reports)




TASK 1. PROJECT PLANNING, IMPLEMENTATION,
AND MANAGEMENT
Done (see earlier quarterly reports)
TASK 2. HISTORIC/BACKGROUND INFORMATION SEARCH
Done (see earlier quarterly reports)
TASK 3 HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY
Done (see earlier quarterly reports)
TASK 4 DATA ANALYSIS AND EVALUATION OF RISK
Final report Attached

TASK 5 IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS

Final report Attached



